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Tentative Agreement on the Central Plateau Remedial Actions
Tri-Party Negotiations

The U.S. Department of Energy (USDOE), U.S. Environmental Protection Agency (EPA), and
Washington State Departinent of Ecology (Ecology) have agreed to enter into negotiations
regarding the Hanford Site Central Plateau in accordance with the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement). The parties agreed to negotiate
compliance schedules consistent with the common objective to achieve timely remediation of
waste sites in the Hanford Site Central Plateau. The parties further agreed to confer with the
affected Tribal Nations, State of Oregon, stakeholder groups, and the public to obtain and
respond to their values and concerns. All three parties agreed to complete negotiations resulting
in a tentative agreement by January 31, 2002. All three parties agreed to complete public review
and sign off any agreed to Tri-Party Agreement changes by June 5, 2002.

The Tri-Party Agreement contains commitments for the USDOE to: (1) by December 31, 2005,
submit 200 Area non-Tank Farm operable unit work plans to complete the investigation of past-
practice units (Tri-Party Agreement Milestones M-13-00M through -00P); (2) by December 31,
2008, complete all 200 Area non-Tank Farm pre-ROD site investigations under approved work
plan schedules (Tri-Party Agreement Milestone M-15-00C); (3) by December 31, 2018,
complete the remedial actions for all non-Tank Farm operable units (Tri-Party Agreement
Milestone M-16-00); and (4) by February 28, 2004, submit Part B Permit Applications or
Closure/Postclosure Plans for all RCRA TSD units (Tri-Party Agreement Milestone M-20-00).
The focus of these negotiations is to 1) define the specific non-Tank Farm operable units for
which work plans are to be prepared and the sequence and schedule for workplan completion,
2) develop a strategy for remedial action implementation that allows for direct linkage with
Tri-Party Agreement Tank Farm corrective and/or closure actions and other Central Plateau
waste management units and facility schedules, and 3) reconcile the alignment of the completion
of non-Tank Farm RCRA TSD Closure/Postclosure plans in coordination with operable unit
RI/FS activities.

The parties have developed this AIP in order to establish the basis for implementing these
discussions and, if negotiations are successful, the follow-on preparation of Tri-Party Agreement
chahge packages.

Based on information discussed, the parties have agreed to the following:

A Enter into negotiations to determine the scope and to define the schedule for completion
of all non-Tank Farm Central Plateau remedial actions including:
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* Issuance of RI/FS workplans

* Submittal of draft Feasibility Studies and Proposed Plans

¢ Remediation of waste sites.

Enter into negotiations to agree to a strategy for waste site remediation and non-Tank
Farm RCRA corrective action and closure in the Central Plateau.

Consistent with the above strategy, enter into negotiations to determine the schedule for
submittal of RCRA TSD Closure/Postclosure plans in coordination with RI/FS submittals
for the appropriate operable unit.

Final groundwater remedial action decisions are excluded from tiese negotiations.
Future groundwater decisions shall be required upon completion of source remedial
actions and an appropriate period to assess the performance of these actions.

EPA and Ecology share regulatory authority for activities addressed under this AIP.

The negotiated draft milestone change packages, when completed, shall be available to
the public for comment in accordance with the Tri-Party Agreement and Community
Relations Plan.

M-13-00L is due on December 31, 2001. On September 17, 2001, USDOE submitted a
change request to delay this milestone. Ecology and EPA denied that request ont
September 30, 2001. USDOE chose not to dispute this denial. Further dispute processes
for the M-13-00L milestone are not available.
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